

<b>Kitchen - #1007</b>				
<b>Budget Adjustment</b>				
<b>07 January 2011</b>				
<u>Code</u>	<u>Description</u>	<u>Budget</u>	<u>Adjustment</u>	<u>Revised</u>
06-100	Rough Carpentry - L	\$21,250.00	\$8,500.00	\$29,750.00
09-200	Plaster	\$5,000.00	\$11,500.00	\$16,500.00
09-511	Wood Ceilings - M	\$22,500.00	(\$20,000.00)	\$2,500.00
15-400	Plumbing	\$5,500.00	\$7,500.00	\$13,000.00
15-800	AC System	\$31,000.00	(\$7,500.00)	\$23,500.00
		<b>\$85,250.00</b>	<b>\$0.00</b>	<b>\$85,250.00</b>
	<b>Increase in Budget</b>	<b>\$0.00</b>		
	<b>Approved:</b>			

*[Handwritten Signature]*  
1/10/11