

From: Daphne Wallace <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Cc: Gary Kerney <[REDACTED]>, Brice Gordon <[REDACTED]>, Emad Hanna <[REDACTED]>
Subject: Photographs - June 9, 2011
Date: Thu, 09 Jun 2011 18:00:23 +0000

Attachments: Master_bedroom_entrance.JPG; Master_bedroom_entrance_(2).JPG; Terrace_wall.JPG; Pebble_beach_road.JPG; Pebble_beach_road_(2).JPG; Pebble_beach_road_(3).JPG; Pebble_beach_road_(4).JPG; Pebble_beach_road_(5).JPG; Pebble_beach_road_(6).JPG; Pebble_beach_road_(7).JPG; Pebble_beach_road_(8).JPG; Pebble_beach_road_(9).JPG; Pebble_beach_road_(10).JPG; Entry_basket.JPG; Entry_basket_(2).JPG; Entry_basket_(3).JPG; Entry_basket_(4).JPG; Entry_basket_(5).JPG; Entry_basket_(6).JPG; Entry_basket_(7).JPG; Entry_basket_(8).JPG; Entry_basket_(9).JPG; Entry_basket_(10).JPG; Flagpole_pool.JPG; Flagpole_pool_(2).JPG; Main_house_pool.JPG; Main_house_pool_(2).JPG; Main_house_pool_(3).JPG; Main_house_cottage_4.JPG; Kitchen_banquette.JPG; Kitchen_banquette_(2).JPG; Kitchen_banquette_(3).JPG; Outdoor_tub_area_tiling.JPG; Mechanical_painting.JPG; Hill_behind_mechanical.JPG; Library_walkway.JPG; Library_walkway_(2).JPG

Greetings Mr. Epstein,

June 9 photographs for your review and comments:

Master bedroom entrance - per Gary, topsoil drying out today; Igala will get in there tomorrow.
Terrace wall
Pebble beach road - work in progress
Entry basket
Flagpole pool
Main house pool and cottage 4
Kitchen banquette
Outdoor tub area tiling
Mechanical painting
Hill behind mechanical
Library walkway - handrails removed

Respectfully submitted,

Daphne